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ESTIMATE RUN 01/04/2005

ESTIMATE SUMMARY 11:51:14

CONTID: C14135 ESTIMATE NO: 0007 PROG 2002

PCN: 14135-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX: PEORIA TO POTOMAC PERCENT TIME:

PROJECT NO: STU M055-016

COLFAX: PEORIA TO POTOMAC

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 12/21/2004 DATE TIME STARTED 06/14/2004

2500 E BRANNAN WAY DATE LET 04/08/2004 DATE WORK BEGAN 06/14/2004

DATE AWARDED 05/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED

DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 06/14/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,587,608.47 PARTICIPATING $ $ 52,872.09

AWARD PROJECT AMT: 1,328,899.94 NON-PARTICIPATING 1,615.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -517.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.00

81.0 TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

84.20%

250,796.79

54,487.44

54,487.44

53,969.65

$

$

$

$

1,234,299.18

102,512.50

1,336,811.68

0.00

1,336,811.68

-5,347.70

0.00

1,331,463.98

0.00

AMOUNT DUE 1,331,463.98 53,969.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,969.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6



CONTID: C14135 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 14.000 13.000

EACH 0.000 0.00

255.32000 13.000 3,319.16

202-00001

0010 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

196.86000 0.000 0.00

202-00010

0015 *REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

371.21000 4.000 1,484.84

202-00015

0020 *REMOVAL OF RIPRAP 29.000 28.600

SY 0.000 0.00

11.76000 28.600 336.34

202-00027

0025 *REMOVAL OF PIPE 1,974.000 1,974.000

LF 0.000 0.00

5.42000 1,974.000 10,699.08

202-00035

0030 *REMOVAL OF END SECTION 9.000 9.000

EACH 0.000 0.00

123.74000 9.000 1,113.66

202-00037

0035 *REMOVAL OF WALL 87.000 87.000

LF 0.000 0.00

21.92000 87.000 1,907.04

202-00155

0040 *REMOVAL OF SIDEWALK 626.100 626.100

SY 0.000 0.00

3.69000 626.100 2,310.31

202-00200

0045 *REMOVAL OF CURB AND GUTTER 1,713.000 1,649.000

LF 32.000 81.28

2.54000 1,681.000 4,269.74

202-00203

0050 *REMOVAL OF CONCRETE PAVEMENT 362.500 362.500

SY 0.000 0.00

4.51000 362.500 1,634.88

202-00210

0055 *REMOVAL OF ASPHALT MAT 5,665.300 5,665.300

SY -745.400 -4,062.43

5.45000 4,919.900 26,813.46

202-00220
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

40.91000 11.000 450.01

202-00810

0065 *REMOVAL OF FENCE 4,121.000 4,121.000

LF 0.000 0.00

4.58000 4,121.000 18,874.18

202-01000

0070 *PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

377.86000 1.000 377.86

202-04001

0075 CLEAN CULVERT 11.000 11.000

EACH 0.000 0.00

614.48000 11.000 6,759.28

202-04002

0080 CLEAN VALVE BOX 4.000 0.000

EACH 2.000 202.08

101.04000 2.000 202.08

202-04005

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,327.000 12,662.000

CY -1,891.000 -11,572.92

6.12000 10,771.000 65,918.52

203-00060

0090 *MUCK EXCAVATION 78.000 0.000

CY 0.000 0.00

6.05000 0.000 0.00

203-00100

0095 *PROOF ROLLING 10.000 9.500

HOUR 0.000 0.00

84.67000 9.500 804.37

203-01100

0100 BLADING 4.000 0.000

HOUR 4.000 365.36

91.34000 4.000 365.36

203-01500

0105 BACKHOE 0.000 0.000

HOUR 0.000 0.00

95.43000 0.000 0.00

203-01510

0110 *POTHOLING 105.000 105.000

HOUR 0.000 0.00

175.00000 105.000 18,375.00

203-01597
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FILTER MATERIAL (CLASS A) 0.000 0.000

CY 0.000 0.00

38.09000 0.000 0.00

206-00510

0120 *TOPSOIL 1,936.000 0.000

CY 1,734.000 12,120.66

6.99000 1,734.000 12,120.66

207-00205

0125 *EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

8.18000 0.000 0.00

208-00011

0130 *SILT FENCE 4,783.000 4,783.000

LF 0.000 0.00

0.97000 4,783.000 4,639.51

208-00020

0135 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

526.66000 2.000 1,053.32

208-00045

0140 *STORM DRAIN INLET PROTECTION 25.000 23.000

EACH 0.000 0.00

71.58000 23.000 1,646.34

208-00050

0145 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

511.32000 2.000 1,022.64

208-00070

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.750

L S 0.000 0.00

1,533.95000 0.750 1,150.46

208-00100

0155 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.000 0.00

2,924.73000 0.750 2,193.55

208-00200

0160 RESET WATER METER 0.000 0.000

EACH 0.000 0.00

511.32000 0.000 0.00

210-00035

0165 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

613.58000 1.000 613.58

210-00050
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GROUND SIGN 3.000 2.000

EACH 1.000 92.04

92.04000 3.000 276.12

210-00810

0175 ADJUST MANHOLE 4.000 3.000

EACH 0.000 0.00

295.78000 3.000 887.34

210-04010

0180 ADJUST VALVE BOX 4.000 2.000

EACH 0.000 0.00

158.61000 2.000 317.22

210-04050

0185 *SEEDING (NATIVE) 3.200 0.000

ACRE 3.200 1,767.14

552.23000 3.200 1,767.14

212-00006

0190 *MULCHING (WEED FREE HAY) 3.200 0.000

ACRE 3.200 1,619.84

506.20000 3.200 1,619.84

213-00002

0195 *MULCH TACKIFIER 900.000 0.000

LB 900.000 963.00

1.07000 900.000 963.00

213-00061

0200 *NOXIOUS WEED MANAGEMENT 1.000 0.750

L S 0.000 0.00

6,442.59000 0.750 4,831.94

218-00000

0205 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 946.450 946.450

TON 0.000 0.00

65.69000 946.450 62,172.30

403-00720

0210 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,581.000 4,576.950

TON 0.000 0.00

27.18000 4,576.950 124,401.50

403-33841

0215 EMULSIFIED ASPHALT (SLOW-SETTING) 477.000 477.000

GAL 0.000 0.00

1.26000 477.000 601.02

411-10255

0220 *CONCRETE PAVEMENT (11 INCH) 545.000 483.000

SY 0.000 0.00

49.44000 483.000 23,879.52

412-01100
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RIPRAP (9 INCH) 14.000 14.000

CY 0.000 0.00

53.72000 14.000 752.08

506-00209

0230 *RIPRAP (18 INCH) 0.000 0.000

CY 0.000 0.00

50.76000 0.000 0.00

506-00218

0235 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF 0.000 0.00

27.17000 0.000 0.00

603-01155

0240 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 648.000 648.000

LF 0.000 0.00

21.31000 648.000 13,808.88

603-01185

0245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 576.000 576.000

LF 0.000 0.00

24.94000 576.000 14,365.44

603-01245

0250 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,300.000 1,300.000

LF 0.000 0.00

29.70000 1,300.000 38,610.00

603-01305

0255 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,403.000 1,403.000

LF 0.000 0.00

35.10000 1,403.000 49,245.30

603-01365

0260 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,358.000 1,358.000

LF 0.000 0.00

46.35000 1,358.000 62,943.30

603-01425

0265 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

942.87000 1.000 942.87

603-05042

0270 *21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000

LF 0.000 0.00

35.07000 0.000 0.00

603-15021

0275 *INLET TYPE C (5 FOOT) 1.000 0.900

EACH 0.100 212.09

2,120.94000 1.000 2,120.94

604-00305
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *INLET TYPE R SPECIAL (5 FOOT) 7.000 7.000

EACH 0.000 0.00

3,583.31000 7.000 25,083.17

604-19405

0285 *INLET TYPE R SPECIAL (10 FOOT) 17.000 17.000

EACH 0.000 0.00

6,293.29000 17.000 106,985.93

604-19410

0290 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,603.46000 4.000 14,413.84

604-30010

0295 *MANHOLE SLAB BASE (15 FOOT) 5.000 5.000

EACH 0.000 0.00

3,997.17000 5.000 19,985.85

604-30015

0300 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,912.80000 1.000 3,912.80

604-39010

0305 *FENCE (TEMPORARY) 170.000 170.000

LF 0.000 0.00

5.98000 170.000 1,016.60

607-11580

0310 *FENCE WOOD (SOUND BARRIER) (72 INCH) 444.000 444.000

LF 0.000 0.00

62.59000 444.000 27,789.96

607-11672

0315 *CONCRETE SIDEWALK 5,555.500 5,195.200

SY 360.300 10,023.55

27.82000 5,555.500 154,554.01

608-00000

0320 *CONCRETE CURB RAMP 179.000 148.000

SY 9.000 548.10

60.90000 157.000 9,561.30

608-00010

0325 *CURB AND GUTTER TYPE 2 (SECTION I-B) 246.000 213.000

LF 0.000 0.00

15.75000 213.000 3,354.75

609-21010

0330 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,494.000 5,420.000

LF 74.000 684.50

9.25000 5,494.000 50,819.50

609-21020
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GUTTER TYPE 2 (8 FOOT) 247.000 247.000

LF 0.000 0.00

33.59000 247.000 8,296.73

609-24008

0340 *MEDIAN COVER MATERIAL (CONCRETE) 1,650.000 1,400.000

SF 250.000 715.00

2.86000 1,650.000 4,719.00

610-00030

0345 *DELINEATOR (TYPE I) 9.000 0.000

EACH 9.000 184.05

20.45000 9.000 184.05

612-00001

0350 *SIGN PANEL (CLASS I) 99.000 99.000

SF 0.000 0.00

15.34000 99.000 1,518.66

614-00011

0355 *SIGN PANEL (CLASS II) 57.000 57.000

SF 0.000 0.00

20.45000 57.000 1,165.65

614-00012

0360 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 149.000 149.000

LF 0.000 0.00

12.27000 149.000 1,828.23

614-00220

0365 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 16.000 16.000

LF 0.000 0.00

35.79000 16.000 572.64

614-01582

0370 *2 INCH PLASTIC PIPE 445.000 445.000

LF 0.000 0.00

10.23000 445.000 4,552.35

619-50160

0375 *4 INCH PLASTIC PIPE 120.000 120.000

LF 0.000 0.00

16.36000 120.000 1,963.20

619-50320

0380 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 1,702.38

17,023.78000 1.000 17,023.78

625-00000

0385 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

36,921.16000 1.000 36,921.16

626-00000
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.000 0.00

2,557.86000 0.900 2,302.07

626-01000

0395 *EPOXY PAVEMENT MARKING 33.000 0.000

GAL 16.000 1,308.96

81.81000 16.000 1,308.96

627-00005

0400 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 216.000 0.000

GAL 0.000 0.00

34.77000 0.000 0.00

627-00012

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,081.000 617.000

SF 0.000 0.00

8.13000 617.000 5,016.21

627-01000

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

335.000 304.000

SF -2.500 -28.00

11.20000 301.500 3,376.80

627-30325

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,370.000 518.000

SF 140.000 1,073.80

7.67000 658.000 5,046.86

627-30330

0420 *FLAGGING 1,461.500 1,461.500

HOUR 0.000 0.00

21.48000 1,461.500 31,393.02

630-00000

0425 *UNIFORMED TRAFFIC CONTROL 12.000 12.000

HOUR 0.000 0.00

58.29000 12.000 699.48

630-00003

0430 *TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

1,022.63000 0.000 0.00

630-00004

0435 *TRAFFIC CONTROL INSPECTION 42.000 42.000

DAY 0.000 0.00

46.02000 42.000 1,932.84

630-00007

0440 *TRAFFIC CONTROL MANAGEMENT 86.000 86.000

DAY 0.000 0.00

260.77000 86.000 22,426.22

630-00012
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 9.000

EACH 0.000 0.00

51.13000 9.000 460.17

630-80341

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 33.300

EACH -3.600 -257.69

71.58000 29.700 2,125.93

630-80342

0455 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 104.000 36.000

SF 57.600 1,177.92

20.45000 93.600 1,914.12

630-80344

0460 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

715.85000 1.800 1,288.53

630-80358

0465 *PORTABLE MESSAGE SIGN PANEL 11.000 11.000

DAY 0.000 0.00

138.06000 11.000 1,518.66

630-80359

0470 *DRUM CHANNELIZING DEVICE 300.000 270.000

EACH 0.000 0.00

30.68000 270.000 8,283.60

630-80360

0475 *TRAFFIC CONE 300.000 90.000

EACH 0.000 0.00

12.27000 90.000 1,104.30

630-80380

0480 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

869.24000 0.000 0.00

630-80520

0485 *TRAFFIC SIGNAL (TEMPORARY) 0.000 0.000

L S 0.000 0.00

20,452.67000 0.000 0.00

630-86800

0490 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0495 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011
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PCN: 14135-BID ESTIMATE RUN 01/04/2005

PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ASPHALT PAVEMENT INCENTIVE 11,074.000 0.000

F A -550.490 -550.49

1.00000 -550.490 -550.49

700-70012

0505 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0510 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0515 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0520 F/A ADJUST UTILITIES 50,000.000 3,091.550

F A 2,941.870 2,941.87

1.00000 6,033.420 6,033.42

700-70060

0560 STR BKFL (SPEC) 182.000 182.000

CY 0.000 0.00

80.00000 182.000 14,560.00

206-00050

0565 RES TRAF SIG POLE 2.000 2.000

EACH 0.000 0.00

2,075.00000 2.000 4,150.00

210-00840

0570 RES TRAF SIG HEAD 14.000 14.000

EACH 0.000 0.00

345.00000 14.000 4,830.00

210-00831

0575 CONC BARRIER (TEMP) 120.000 108.000

LF 0.000 0.00

15.00000 108.000 1,620.00

630-80370

0580 WIRING 1.000 1.000

L S 0.000 0.00

1,725.00000 1.000 1,725.00

613-10000

0585 REM CONC FOOTING 2.000 2.000

EACH 0.000 0.00

575.00000 2.000 1,150.00

202-00900
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PROJECT: STU M055-016 ESTIMATE NO: 0007 11:51:14

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 DRILLED CAISSON (36 IN) 12.000 12.000

LF 0.000 0.00

250.00000 12.000 3,000.00

503-00036

0595 RES DETECTOR 2.000 2.000

EACH 0.000 0.00

625.00000 2.000 1,250.00

210-00882

0600 CONST SURVEYING (HOUR) 25.500 25.500

HOUR 0.000 0.00

100.00000 25.500 2,550.00

625-00001

0605 PULL BOX (16"X24"X12") 4.000 4.000

EACH 0.000 0.00

414.00000 4.000 1,656.00

613-07026

0610 LOOP DETECT WIRE 1,492.000 1,492.000

LF 0.000 0.00

3.35000 1,492.000 4,998.20

614-72875

0615 ADDED ITEM (DAY)/ 0.000 -20.000

DAY 0.000 0.00

1,778.00000 -20.000 -35,560.00

900-00005

0620 ABC (SPEC) 1,578.000 0.000

CY 1,578.000 31,560.00

20.00000 1,578.000 31,560.00

304-09000

0625 TRAF SIG FACE (12-12-12) 0.000 0.000

EACH 0.000 0.00

1,175.00000 0.000 0.00

614-70336

CAT 0200 $52,872.09 1,224,354.04CURRENT AMT 1,442,217.55 $$

CAT NO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0525 REMOVAL OF TREE 4.000 3.000

EACH 0.000 0.00

196.86000 3.000 590.58

202-00010

0530 *MUCK EXCAVATION 900.000 222.000

CY 267.000 1,615.35

6.05000 489.000 2,958.45

203-00100
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0535 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,743.000 3,641.040

TON 0.000 0.00

27.18000 3,641.040 98,963.47

403-33841

0540 EMULSIFIED ASPHALT (SLOW-SETTING) 237.000 0.000

GAL 0.000 0.00

1.26000 0.000 0.00

411-10255

CAT 0280 $1,615.35 102,512.50CURRENT AMT 135,445.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,922.48000 1.000 8,922.48

620-00012

0550 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

511.32000 2.000 1,022.64

620-00020

0555 F/A CELLULAR PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70222

CAT 0400 $0.00 9,945.12CURRENT AMT 9,945.12 $$

PROJECT TOTAL 54,487.44 $ 1,336,811.66CURRENT AMT 1,587,608.47 $$


